SAKHILINE / PERSONAL DELIVERY PLAYBOOK

Shanky

Your work, phase by phase

12 phases / ownership / handoffs / desired outputs

Version 1.0 / 19 October 2026

Backend developer with testing specialization

Own contracts, database, identity/assignment policy, visit/review business logic and extraction. Build automated verification continuously, including scorer correctness and cross-role/concurrency failures, rather than carrying all testing as a final-week task.

Workload allocation, not implementation authorization.
User-confirmed people/skills. Effort is provisional; actual hours, other human gates and external actions remain unresolved. Synthetic data only.

Read alongside the separate plan for your teammate.

Contents

1. Your mission and ownership . . . 3

2. Phase overview and side-by-side working model . . . 4

3. Your phase-by-phase work packages . . . 8

Phase 00. Scope, named ownership and readiness . . . 8

Phase 01. Workspace, tooling and first shared smoke . . . 9

Phase 02. Recorder, Gnani and bounded media integration . . . 10

Phase 03. Shared schema, database and scoped identity . . . 11

Phase 04. Worker screens, capture and manual correction . . . 12

Phase 05. Pinned extraction, provenance and safe clarification . . . 13

Phase 06. Revision-safe confirmation and idempotent submission . . . 14

Phase 07. Supervisor review, return and correction . . . 15

Phase 08. Synthetic evaluation runner, scorer and dashboard . . . 16

Phase 09. CI, security, device and recovery qualification . . . 17

Phase 10. Demo, documentation and joint handoff . . . 18

Phase 11. Authorized deployment and submission closeout . . . 19

4. Your final handoff and definition of done . . . 20

5. Change control, sources and current status . . . 21

1. Your mission and ownership

1.1 Your role and final responsibility

Own contracts, database, identity/assignment policy, visit/review business logic and extraction. Build automated verification continuously, including scorer correctness and cross-role/concurrency failures, rather than carrying all testing as a final-week task.

Your final expected handoff: A scoped version-safe backend; reviewed additive schema and repeatable synthetic seed; pinned typed extraction; deterministic scorer/corpus; reproducible contract/integration/E2E/security evidence and a tested recovery handoff.

Johny is a teammate with a separate complementary plan, not an extra source of unbudgeted capacity. This plan includes all T00-T11 phases so your responsibility and handoff remain visible even when the other person leads a phase.

The user-confirmed named staffing replaces the earlier generic Builder A/Builder B allocation for work distribution only. R2 feature scope, synthetic-only policy, medical-safety rules and human authorization gates remain unchanged. No claim that the older scope/budget choices have been approved follows from naming the team.

1.2 Primary ownership map - use in both plans

Area / exact boundary	Primary editor	Other person contributes
All apps/web routes, UI clients/features and colocated UI tests	Johny	Shanky supplies fixture/error contracts and independent E2E assertions
apps/api/src/server.ts, config/, routes/health.ts, observability/	Johny	Shanky exports auth/feature routers and calls the accepted request-context helper
apps/api/src/providers/, media/ including cleanup.ts	Johny	Shanky reviews failure cases and owns cross-system security assertions
apps/api/src/auth/, policy/, domain/, extraction/, other feature routes	Shanky	Johny consumes contracts; never edits domain logic to match UI assumptions
packages/contracts/ and packages/db/ including migrations/repositories	Shanky	Johny reviews compatibility/deployability; no simultaneous schema edits
eval/src/run.ts and web Evaluation route	Johny	Shanky publishes scorer/manifest/result shape and tests first
eval fixtures/scorer/tests and evaluation repository	Shanky	Johny provides immutable actual runner outcomes, timing and errors
tests/contract/gnani.test.ts; tests/unit/media.test.ts	Johny	Shanky independently reviews cases instead of duplicating adapter tests

Area / exact boundary	Primary editor	Other person contributes
Other tests/ contract/integration/E2E/security/fixture-load files	Shanky	Johny writes module/UI tests, supplies stable UI seams and fixes owned feature failures
Root workspace/lock/TypeScript/env/ignore files; .github/; deploy/	Johny	Dependency changes use explicit time-boxed editor transfer where required
docs/source/VERIFICATION.md and docs/demo/ shared records	Johny	Shanky sends reviewed metrics/results; only Johny publishes the assembled record
Backend/data/API/security/integration/QA/debug documentation	Shanky	Johny supplies runtime/UI/provider evidence

Primary editor means the person who makes or accepts that file change, not the only reviewer. A temporary transfer is explicitly announced by exact path and completion time; never create a second simultaneous primary owner. The root document publisher rule is fully enumerated in the companion primary-owner register.

1.3 Shared-file and dependency-change rules

- Johny is the sole server.ts/router-composition editor. Shanky supplies an exported tested router/auth module plus mount instructions; Shanky does not make a quick direct bootstrap edit.
- Johny defines a small request-ID/logging helper contract in T01. Shanky instruments owned routes/domain code through that helper; Johny does not later modify Shanky's domain files to add observability.
- Shanky is the schema/migration editor. Johny reviews and, only when authorized, follows the migration deployment instructions; no independent migration generation or reset.
- For a new package, reserve a short shared-manifest/lockfile editing window with Johny. The feature import, appropriate package.json declaration and lockfile update must land in one coherent change; do not merge an undeclared import or rely on a global package. No concurrent install/lockfile edits.
- PRD/decision/roadmap/source-verification/demo evidence/release records have Johny as publisher and Shanky as reviewer/input author. Preserve approval history and frozen R2. Security or scope changes still require their human gate.
- Neither person repairs the other's implementation by silently changing the other's owned files. Send expected/actual contract evidence or explicitly agree a bounded ownership transfer.

2. Phase overview and side-by-side working model

2.1 Allocated effort, not a calendar promise

Your allocated effort is approximately 7.65-14.3 builder-days; Johny's is 6.35-13.2. Combined phase effort is 14-27.5 builder-days (about 14-28 in the original roadmap). These are planning shares of the existing rough task estimates, not newly measured productivity, guaranteed maximums or agreed availability. Approval delays, context switching and unexpected rework are excluded.

One builder-day is a person-workday estimate. No eight-hour day, full-time availability or two-times speedup has been assumed. Confirm actual focus hours before assigning dates; add/re-estimate any new scope instead of hiding it in testing or review.

Phase / result	Your effort	Teammate effort
T00 / Scope, named ownership and readiness	0.25-0.5	0.25-0.5
T01 / Workspace, tooling and first shared smoke	0.15-0.5	0.35-1
T02 / Recorder, Gnani and bounded media integration	0.2-0.8	0.3-1.2
T03 / Shared schema, database and scoped identity	1.5-2.2	0.5-0.8
T04 / Worker screens, capture and manual correction	0.3-0.6	1.2-2.4
T05 / Pinned extraction, provenance and safe clarification	0.8-1.6	0.2-0.4
T06 / Revision-safe confirmation and idempotent submission	1.6-2.3	0.4-0.7
T07 / Supervisor review, return and correction	0.5-1	0.5-1
T08 / Synthetic evaluation runner, scorer and dashboard	1.1-2.2	0.9-1.8
T09 / CI, security, device and recovery qualification	0.7-1.5	0.8-1.5
T10 / Demo, documentation and joint handoff	0.4-0.8	0.6-1.2
T11 / Authorized deployment and submission closeout	0.15-0.3	0.35-0.7

2.2 Parallel waves and explicit integration checkpoints

Wave / prerequisite	Johny lane	Shanky lane
0: planning now; no G2 yet	UX/scope, named ownership, operations/budget choices	Field/auth/data/test prerequisites; both wait for missing authorization
1: G0/G1/G2 accepted, T01	Workspace/server/helper and fixture frontend smoke	Contracts/database test harness and independent clean setup review
2: T01 complete	T02 media/provider verification; bounded paid smoke only if approved	T03 schemas/auth/data; provider-free fixtures

Wave / prerequisite	Johny lane	Shanky lane
3: accepted T03 contract	T04 worker UI plus early runtime/CI work when waiting	Default T05 extraction then T06 domain; if provider blocks T05, T06 manual path first with schedule impact recorded
4: T06 reviewed, review API frozen	T07 supervisor UI against agreed request/response fixtures	T07 scoped review API and end-to-end correction/denial tests
5: T05 + frozen corpus shape	T08 runner/UI shell against stub, then actual verified integration	T08 manifest/scorer interfaces first; real scorer/self-tests before actual scoring
6: integrated T07/T08	T09 CI/runtime/media cleanup/device fixes	T09 cross-system/security/race/fixture-load evidence; tests already exist earlier
7: T09 exit evidence	T10 demo/setup; T11 separately authorized release execution	T10 claim/QA review; T11 authorized independent smoke/receipt verification

The new named split removes a real resource conflict: T04 frontend and T06 domain are now assigned to different people and can overlap after T03, unlike the older plan that placed both on Builder B. It does not automatically shorten the illustrative 17.5-builder-day dependency path through T00-T01-T03-T05-T08-T09-T10-T11. T05 and T08 still constrain delivery; update actual capacity before promising a date.

T07 is a contract-first frontend/API split. Agree the reviews request/response/version/error shape before either implementation. T08 is a relay: manifest/scorer/result shape and stub first, runner/UI shell second, tested actual scorer and real run integration third. Stub-based preparation may overlap; real results cannot precede the scorer/run.

2.3 Coordination rhythm and acceptance handoff

Recommended coordination: a short start-of-work check for the phase, available focus time, exact file locks and blockers; a contract/sample review before a cross-owner interface changes; a small integration checkpoint when each handoff is ready; and an end-of-work evidence note. This is a suggested rhythm, not an assumption about your hours or mandatory meetings.

Each handoff includes task ID, commit/build reference if available, schema/API version, actual sample request/response, error cases, commands/results, changed paths, known limits and what is needed next. A message saying done is insufficient. The receiver checks one success and one relevant failure before depending on it.

2.4 Approval and schedule boundaries

Gate	Required human decision	Status
G0	Synthetic contest scope, language, hours/deadline and recording-first reduction; named people/skills now confirmed	Partly clarified; remaining decisions pending
G1	Field reviewer/semantics, identity/hosting/retention, provider access and explicit spend/retry ceiling	Pending
G2	Explicit authorization to implement the agreed plan	Not yet authorized

Gate	Required human decision	Status
G3	Accept executed release evidence and separately authorize deployment/cost/public post/submission	Not yet authorized

The original conditional October-November envelope is not a committed schedule. If prerequisite decisions are late, rebase downstream dates from actual readiness and reassess the remaining window; do not compress tests or bypass gates. The source deadline is an input to recheck before release, not permission to start spending.

3. Your phase-by-phase work packages

Phase 00. Scope, named ownership and readiness

Task T00. Your allocation: 0.25-0.5 builder-days; Johny: 0.25-0.5. Combined: 0.5-1. Status: planned/not started.

Entry condition: Planning may start now; G0/G1 decisions and explicit G2 must precede application work.

Your concrete actions

1. Confirm ownership of contracts, data/auth/domain/extraction/scorer and automated testing; declare availability rather than accepting an unbounded testing role.
2. Identify the qualified field/unit reviewer and unresolved observation semantics without inventing clinical thresholds.
3. Prepare identity/assignment, migration, privacy and testing prerequisites for G1.
4. Agree with Johny on concrete failure/correction acceptance examples and the interface-freeze process.

Desired result and your tangible outputs

A shared accepted scope, real named ownership, language/domain reviewer, approved prerequisites and explicit implementation authorization, without inventing missing decisions.

- Backend/domain question list and test-scope checklist
- Proposed field/status/role examples for qualified review
- Availability and backend-to-frontend interface handoff format

Exact file ownership and review boundary

Primary paths you implement/publish: DATABASE.md; API.md; AUTHENTICATION_AND_SECURITY.md; TESTING_AND_QA.md.

Review/input paths - primary editor is Johny: docs/work-distribution/. Send evidence; do not edit concurrently.

Handoff with Johny

Receive before depending on the other lane: Johny's UX examples, operations choices and actual human scope decisions.

Send with evidence: Reviewed backend contract assumptions, failure examples and unresolved G1 blockers.

Side-by-side execution: Johny handles scope/operations choices; you establish the minimum domain and evidence contract.

Verification, reviewer and failure response

- Unknown/not-measured/not-mentioned are distinguished in the planned form.
- No real data or clinical policy is assumed authorized.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: If choices remain unanswered, retain pending status and rebase dependent dates. Do not start code or paid tests to keep a guessed date.

Phase 01. Workspace, tooling and first shared smoke

Task T01. Your allocation: 0.15-0.5 builder-days; Johny: 0.35-1. Combined: 0.5-1.5. Status: planned/not started.

Entry condition: T00 prerequisite decisions plus explicit G2; agreed Node/package versions.

Your concrete actions

1. Define minimal contracts/database workspace requirements and provide the test-runner configuration to Johny before shared manifest changes.
2. Create the isolated backend test harness and synthetic disposable-DB setup contract, without implementing unapproved remote infrastructure.
3. Write the first API contract assertions with labeled fixture identity/provider mode.
4. Independently follow Johny's setup from a clean environment and record missing prerequisites.

Desired result and your tangible outputs

A clean install can build and run a labeled fixture-mode web-to-API smoke without undocumented global dependencies.

- Backend test harness and disposable database test instructions
- First smoke/contract test with meaningful assertions
- Clean-install review notes and verified command outputs

Exact file ownership and review boundary

Primary paths you implement/publish: packages/contracts/; packages/db/; tests/contract/; tests/integration/; TESTING_AND_QA.md.

Exception: tests/contract/gnani.test.ts remains Johny's low-level adapter test file; your broader test-directory ownership excludes it.

Handoff with Johny

Receive before depending on the other lane: Johny's workspace scripts, bootstrap seam and pinned dependency choices.

Send with evidence: Harness commands, synthetic fixtures and any clean-install defect to Johny.

Side-by-side execution: Do not edit root manifests or lockfile concurrently; coordinate a bounded transfer when your dependency changes need them.

Verification, reviewer and failure response

- The smoke fails on wrong status/body, not merely a server-start message.
- No untracked global package or real database is necessary to reproduce the fixture test.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Revert the smallest scaffold change while preserving original docs and local tool configuration; do not wipe an unknown database.

Phase 02. Recorder, Gnani and bounded media integration

Task T02. Your allocation: 0.2-0.8 builder-days; Johny: 0.3-1.2. Combined: 0.5-2. Status: planned/not started.

Entry condition: T01; selected language/device and separately approved provider access/spend.

Your concrete actions

1. Provide independent valid/malformed/quota/timeout test cases and reviewed transcript fixtures; Johny writes the low-level adapter contract tests in the owned Gnani test file. No paid load traffic.
2. Validate Johny's normalized STT/error envelope against the future extraction and UI needs.
3. Prepare a small reviewed transcript set for the authorized extraction-model comparison and separate shape-validity from correct-value scoring.
4. Review request/response logs for secret/payload leaks and independent failure assertions.

Desired result and your tangible outputs

The actual recorder-to-Gnani path is verified on synthetic input, with pinned format/error/timeout and optional TTS playback evidence.

- Independent provider failure-case/fixture review, not duplicate adapter tests
- Extraction-candidate comparison protocol and recorded authorized results if performed
- Accepted provider-to-extraction interface and negative-case evidence

Exact file ownership and review boundary

Primary paths you implement/publish: tests/fixtures/providers/; tests/fixtures/transcripts/.

Review/input paths - primary editor is Johny: docs/source/VERIFICATION.md. Send evidence; do not edit concurrently.

Handoff with Johny

Receive before depending on the other lane: Johny's observed media/response/error contract and safe spike metadata.

Send with evidence: Contract pass/fail evidence, missing response cases and pinned extraction input requirements.

Side-by-side execution: Most contract work is provider-free and can overlap your T03 foundation work; do not count both as simultaneous full-time capacity.

Verification, reviewer and failure response

- Review Johny's npm run test:contract output and reconcile the fixture/error contract; own the separate extraction comparison checks.
- No price, account entitlement or end-to-end latency is inferred from documentation alone.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Disable the unverified adapter; retain labeled fixtures/manual entry. Escalate access/spend failure instead of changing credentials, model or scope silently.

Phase 03. Shared schema, database and scoped identity

Task T03. Your allocation: 1.5-2.2 builder-days; Johny: 0.5-0.8. Combined: 2-3. Status: planned/not started.

Entry condition: T01; G1 field reviewer, identity/hosting and retention choices.

Your concrete actions

1. Own shared observation/tag/provenance schema after qualified field review; distinguish recorded, not_measured, unknown and not_mentioned.
2. Implement identity-to-actor mapping, session semantics/CSRF policy and centralized organization/assignment authorization using the approved integration.
3. Own Prisma ORM schema, organization-consistent constraints, indexes, reviewed additive migration and invented seed.
4. Publish accepted session/roster/history/draft schemas and prove denial/seed/constraint behavior in a disposable DB.

Desired result and your tangible outputs

Typed observations and verified actors/assignments govern all data; an initial additive schema and repeatable synthetic seed are tested.

- Reviewed shared field/API contract and role/assignment policy
- Initial migration plus deterministic synthetic actors/beneficiaries/assignments
- Auth, cross-actor/organization and repeat-seed/constraint test evidence

Exact file ownership and review boundary

Primary paths you implement/publish: packages/contracts/src/visit.ts; packages/db/prisma/schema.prisma; packages/db/prisma/migrations/0001_initial/migration.sql; packages/db/prisma/seed.ts; apps/api/src/auth/; apps/api/src/policy/assignments.ts; apps/api/src/routes/session.ts; apps/api/src/routes/beneficiaries.ts; tests/integration/.

Handoff with Johny

Receive before depending on the other lane: Johny's runtime/server seam, configuration/readiness approach and client requirements.

Send with evidence: Versioned contracts/sample envelopes, fixture seed, migration steps and negative-case expectations to Johny.

Side-by-side execution: Johny owns media/runtime and frontend preparation; you are the single schema/migration editor.

Verification, reviewer and failure response

- Unit, npm run test:integration, npm run db:migrate:test and repeated seed checks after scripts exist.
- Wrong organization assignment and cross-worker history reads are rejected; no clinical thresholds are invented.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Keep compatible additive schema and audit. Revert application changes safely; any destructive migration or real-data handling requires new approval.

Phase 04. Worker screens, capture and manual correction

Task T04. Your allocation: 0.3-0.6 builder-days; Johny: 1.2-2.4. Combined: 1.5-3. Status: planned/not started.

Entry condition: T03 accepted contracts; T02 for actual speech behavior, otherwise clearly labeled fixtures.

Your concrete actions

1. Supply realistic synthetic success/denial/empty/ambiguous/timeout fixtures that match actual schemas.
2. Create the E2E worker-flow skeleton, including wrong-scope denial, mic-denied/manual fallback and failed-submission assertions.
3. Verify server history/context/draft endpoints enforce policy independently of Johny's UI.
4. Review client/server contract mismatches early and avoid editing Johny's components to make a broken assertion pass.

Desired result and your tangible outputs

The worker can select an assigned reference, view authorized history and capture/correct an accessible draft with truthful failure states.

- Synthetic UI/API fixture pack
- Worker-flow E2E skeleton and server-policy denial tests
- Concrete contract-defect reports with expected/actual envelopes

Exact file ownership and review boundary

Primary paths you implement/publish: tests/e2e/worker.spec.ts; tests/fixtures/visits/; tests/integration/beneficiaries.test.ts; apps/api/src/routes/beneficiaries.ts.

Handoff with Johny

Receive before depending on the other lane: Johny's runnable route flow, accessible labels and explicit fixture/live mode indicators.

Send with evidence: E2E assertions, failure reproduction and API compatibility results.

Side-by-side execution: Default priority is T05 as soon as T02/T03 are accepted, then T06. Keep UI test scaffolding bounded; do not book extraction, domain and E2E work in the same hours.

Verification, reviewer and failure response

- Tests verify user-visible behavior and server rejection, not just component existence.
- No mock success is reported as a durable real submission.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Disable a faulty capture UI without discarding saved revisions; retain authorized manual entry and explicit online-only limitation.

Phase 05. Pinned extraction, provenance and safe clarification

Task T05. Your allocation: 0.8-1.6 builder-days; Johny: 0.2-0.4. Combined: 1-2. Status: planned/not started.

Entry condition: T02 normalized provider contract plus T03 reviewed schema/time context.

Your concrete actions

1. Own pinned extraction model/prompt/schema and the transcript/history-as-untrusted-data boundary; no model DB/network tools.
2. Validate shape plus field meaning, units, negation, corrections and historical/current distinction; ambiguity remains unresolved.
3. Return typed proposals bound to a base revision, with provenance and approved clarification keys rather than free-generated questions.
4. Add targeted extraction unit/contract tests and record separate schema-validity and correct-value evidence on frozen synthetic transcripts.

Desired result and your tangible outputs

A frozen transcript becomes a tentative typed proposal with provenance/issues; model output cannot write records, change authority or generate spoken advice.

- Pinned untrusted structured-extraction module and route
- Typed proposal/error/clarification-key contract
- Unit/contract evidence for units, negation, ambiguity, injection and stale proposals

Exact file ownership and review boundary

Primary paths you implement/publish: apps/api/src/extraction/; apps/api/src/routes/extractions.ts; packages/contracts/src/visit.ts; tests/unit/extraction.test.ts; tests/contract/extraction.test.ts.

Exception: tests/contract/gnani.test.ts remains Johny's low-level adapter test file; your broader test-directory ownership excludes it.

Handoff with Johny

Receive before depending on the other lane: Johny's normalized validated transcript/media metadata and observed timeout/failure shape.

Send with evidence: Frozen proposal fixtures and semantic failure expectations, including base revision, to Johny.

Side-by-side execution: Default sequence is T05 then T06 once T02/T03 are ready. If provider access blocks T05, work on the T06 manual path and explicitly report the critical-path impact; never assume both run at full capacity simultaneously.

Verification, reviewer and failure response

- Injected instructions cannot obtain tools, bypass policy or submit a visit.
- No default clinical readings, silent model fallback or regex-only safety boundary.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Disable extraction while preserving the validated manual path and user edits. Model changes require new versioned evidence, not silent failover.

Phase 06. Revision-safe confirmation and idempotent submission

Task T06. Your allocation: 1.6-2.3 builder-days; Johny: 0.4-0.7. Combined: 2-3. Status: planned/not started.

Entry condition: T03; integrate T04/T05 as their frozen contracts become available.

Your concrete actions

1. Own domain edit/confirm/submit/reopen operations and repository transactions; only packages/db holds Prisma ORM access.
2. Create immutable content revisions; every edit advances expected version and clears confirmedRevision.
3. Atomically validate scope/state/confirmation, write audit and persist scoped idempotent response with request hash.
4. Prove same-key concurrent replay, changed-body conflict, stale writes and late proposals with a real disposable DB; present the evidence for Johny/Draco review.

Desired result and your tangible outputs

Exact-revision confirmation, edits, submission and replay are transactionally safe; no duplicate, stale or unconfirmed logical submission is accepted.

- Versioned domain/repository transaction service and stable API
- Confirmation/submission/reopen receipts and audit records
- Real concurrency tests with response comparisons and before/after row counts

Exact file ownership and review boundary

Primary paths you implement/publish: apps/api/src/domain/visits.ts; apps/api/src/routes/visits.ts; packages/db/src/repositories/visits.ts; tests/integration/visits.test.ts.

Handoff with Johny

Receive before depending on the other lane: Johny's client fixture assumptions, retry flows and failure reproduction.

Send with evidence: Exact tested status/receipt/conflict contract and review-ready race evidence to Johny; Draco systems checkpoint retained.

Side-by-side execution: Johny handles client wiring; you are the single editor of visit transactions and migration fixes.

Verification, reviewer and failure response

- No provider network call holds a database transaction open.
- Same key/body returns the original result; changed body or stale version conflicts; no unconfirmed submission.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Block unsafe mutation paths and preserve audit/revisions. Do not clear records or weaken race assertions to make the build pass.

Phase 07. Supervisor review, return and correction

Task T07. Your allocation: 0.5-1 builder-days; Johny: 0.5-1. Combined: 1-2. Status: planned/not started.

Entry condition: T04 plus T06 transaction checkpoint; actual assigned supervisor fixtures.

Your concrete actions

1. Own scoped review queue and approve/return handlers using the same versioned domain/repository policy.
2. Require a reason on return, reject stale/unassigned review and prevent direct edits to submitted snapshots.
3. Implement returned-to-new-draft correction with fresh confirmation requirement; approved corrections stay deferred.
4. Own complete review E2E/concurrency/denial tests, using Johny's accessible UI seam rather than brittle implementation details.

Desired result and your tangible outputs

An invented record can be submitted, returned with reason, corrected, reconfirmed and approved as an exact immutable revision.

- Review/return/reopen API and attributable audit path
- Cross-supervisor and concurrent-review rejection evidence
- End-to-end return/correct/resubmit/approve test trace

Exact file ownership and review boundary

Primary paths you implement/publish: apps/api/src/routes/reviews.ts; apps/api/src/domain/visits.ts; packages/db/src/repositories/visits.ts; tests/e2e/review.spec.ts; tests/integration/reviews.test.ts.

Handoff with Johny

Receive before depending on the other lane: Johny's runnable supervisor/worker journey and event/error expectations.

Send with evidence: Accepted exact-version review contract and executed E2E/race results to Johny.

Side-by-side execution: Frontend and review API proceed against one frozen revision contract; do not reimplement the visit state machine in the route.

Verification, reviewer and failure response

- One concurrent review transition wins; later stale action returns documented conflict.
- Resubmission requires confirmation of a new corrected revision; cross-scope reads/actions denied.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Disable faulty review mutations while preserving pending records and audit. Never auto-approve or discard submissions.

Phase 08. Synthetic evaluation runner, scorer and dashboard

Task T08. Your allocation: 1.1-2.2 builder-days; Johny: 0.9-1.8. Combined: 2-4. Status: planned/not started.

Entry condition: T05, frozen reviewed schema/corpus and separate generation/run spend approval.

Your concrete actions

1. Own reviewed synthetic expected records and 30-base-scenario manifest, 20 development/10 held-out split before variants, and controlled noise/seed/hash definitions.
2. Own deterministic exact-field scorer and declared normalization, with explicit correct/wrong/missing/abstained/schema/provider-failed categories.
3. Publish scorer input/output types before Johny wires the runner; self-tests deliberately fail wrong numbers, units, negation, denominator mistakes and split leakage.
4. Reconcile Johny's actual run output with expected counts and produce methods/limitations; separate scorer passing from an unchosen product-accuracy threshold.

Desired result and your tangible outputs

A frozen synthetic run produces auditable exact-field/failure/latency results, with scorer correctness separated from product accuracy.

- Frozen reviewed corpus/split/noise manifest
- Deterministic scorer and self-test evidence
- Reconciled synthetic methods/results report with explicit denominators and limitations

Exact file ownership and review boundary

Primary paths you implement/publish: eval/fixtures/manifest.json; eval/fixtures/; eval/src/scorer.ts; eval/tests/scorer.test.ts; packages/db/src/repositories/evaluation.ts; docs/evaluation/methods.md; docs/evaluation/results.md.

Handoff with Johny

Receive before depending on the other lane: Johny's runner envelope, pinned configuration and immutable actual outcomes with timing/failure metadata.

Send with evidence: Versioned scorer contract, corpus hash and count reconciliation for Johny's dashboard; report anomalies rather than adjusting truth after the run.

Side-by-side execution: First publish manifest/scorer/result shapes plus a stub for Johny. Full scorer and self-tests precede actual run/scoring/UI integration; this relay does not halve the 2-4 builder-day phase estimate.

Verification, reviewer and failure response

- npm run eval:self-test; failed/abstained cases remain in end-to-end denominators.
- No volunteer/human voice collection, self-graded ground truth, fuzzy wrong-number pass or clinical/natural-worker accuracy claim.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Keep old versioned reports and mark them obsolete when configuration changes. Reduce cases explicitly if budget blocks the proposed 90 cases; never fabricate results.

Phase 09. CI, security, device and recovery qualification

Task T09. Your allocation: 0.7-1.5 builder-days; Johny: 0.8-1.5. Combined: 1.5-3. Status: planned/not started.

Entry condition: Integrated T07/T08; actual device and agreed release criteria.

Your concrete actions

1. Own integrated contract/DB/E2E/security regression runs and fixture-only load/backpressure tests.
2. Exercise authorization/CSRF/XSS/injection/media denial, race/idempotency, migration/seed and staging cleanup/crash assertions.
3. Keep defect reports reproducible by synthetic fixture/request/revision identity and expected/actual behavior; no real data or secrets in reports.
4. Independently inspect Johny's runtime/CI/cleanup evidence, maintain pass/fail/blocked/not-applicable matrix and prevent critical unresolved failures being called passing.

Desired result and your tangible outputs

An integrated release candidate has reproducible relevant test/CI/device/security/cleanup evidence, with residual blockers visible.

- Executed applicable verification matrix and residual-risk list
- Concurrent-state/authorization/security/load/migration evidence
- Minimal reproducible defect records and closure evidence

Exact file ownership and review boundary

Primary paths you implement/publish: tests/contract/; tests/integration/; tests/e2e/; tests/security/; tests/load/fixture/; TESTING_AND_QA.md; DEBUGGING.md.

Exception: tests/contract/gnani.test.ts remains Johny's low-level adapter test file; your broader test-directory ownership excludes it.

Handoff with Johny

Receive before depending on the other lane: Johny's qualified build, CI/configuration, device findings and private cleanup test setup.

Send with evidence: Exact regression results, release blockers, reviewed rollback/migration constraints and independent runtime findings.

Side-by-side execution: Testing has been continuous since T01; this is integrated qualification, not the first time tests are written.

Verification, reviewer and failure response

- Run all applicable declared scripts; never convert blocked checks into passes.
- No billable stress/load requests, database reset or production migration occurs without appropriate authorization.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Stop release on security/data-loss/truthfulness blockers. Revert the smallest safe change with additive schema and audit preserved; do not relax assertions.

Phase 10. Demo, documentation and joint handoff

Task T10. Your allocation: 0.4-0.8 builder-days; Johny: 0.6-1.2. Combined: 1-2. Status: planned/not started.

Entry condition: T09 evidence and a frozen demonstrated build; G3 needed before external release.

Your concrete actions

1. Prepare the final backend/data/API/testing/debugging handoff with actual executed results and known limitations.
2. Reconcile every demo accuracy/latency claim against frozen outputs; identify fixture versus live evidence.
3. Rehearse synthetic seed/migration/recovery instructions with Johny and document your actual contributions.
4. Review the recorded user loop for exact confirmation/revision/review behavior and any hidden failure or misleading claim.

Desired result and your tangible outputs

A truthful reproducible demonstration and handoff show the actual synthetic worker-to-supervisor loop and measured evidence, not aspirational channels.

- Backend/API/data/testing/known-issue handoff packet
- Claim-to-artifact reconciliation and residual-risk evidence
- Your contribution record and independent demo review

Exact file ownership and review boundary

Primary paths you implement/publish: BACKEND_CONTEXT.md; DATABASE.md; API.md; AUTHENTICATION_AND_SECURITY.md; INTEGRATIONS.md; TESTING_AND_QA.md; DEBUGGING.md.

Review/input paths - primary editor is Johny: docs/demo/evidence.md; docs/demo/contributions.md. Send evidence; do not edit concurrently.

Handoff with Johny

Receive before depending on the other lane: Johny's script/recording, frozen build/run references and operational handoff.

Send with evidence: Accepted claims, corrections, verified setup/reset notes and test evidence to Johny for final release packet.

Side-by-side execution: Shared docs/demo/evidence.md and contributions.md use serialized handoff; one editor at a time, not simultaneous appends.

Verification, reviewer and failure response

- A proposed test/target never becomes a passing result in documentation.
- Scorer correctness is not portrayed as a clinical or natural-worker accuracy guarantee.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Correct or withdraw an unsupported prepared claim before publication. Do not simulate product success or collect real data to improve the video.

Phase 11. Authorized deployment and submission closeout

Task T11. Your allocation: 0.15-0.3 builder-days; Johny: 0.35-0.7. Combined: 0.5-1. Status: planned/not started.

Entry condition: T10, actual G3 and specific deployment/spend/post/submission authorization.

Your concrete actions

1. Provide a clear final test/known-risk/migration status; an unresolved critical blocker prevents a clean release recommendation.
2. Check the exact deployed build and synthetic live behavior using only the authorized smoke, with no hidden paid load.
3. Recheck displayed result versions, access denial/confirmation invariants and actual submission/public-link receipts.
4. Record post-release backend/verification ownership and recovery constraints; any real-world pilot needs a new plan.

Desired result and your tangible outputs

The separately authorized release has real deployment/post/submission receipts, current limits and an operational/rollback owner.

- Independent final smoke/access/claim verification
- Verified receipt/links and backend evidence references
- Known-risk and recovery handoff with no false production-readiness claim

Exact file ownership and review boundary

Primary paths you implement/publish: TESTING_AND_QA.md; DEBUGGING.md.

Review/input paths - primary editor is Johny: docs/demo/submission-checklist.md; docs/demo/release-manifest.md. Send evidence; do not edit concurrently.

Handoff with Johny

Receive before depending on the other lane: Johny's exact authorized release/build/receipt identity and agreed smoke limits.

Send with evidence: Actual verification outcomes and any rollback/release-blocking defect to Johny immediately.

Side-by-side execution: Keep shared release records serialized. Independent verification is not permission to create accounts, change secrets or deploy.

Verification, reviewer and failure response

- Real receipt/links are checked rather than inferred from a successful build.
- Database/clinical/security-policy changes stay behind their separate human approval gates.

Johny reviews your handoff; you also review Johny's adjacent contract/result. This peer check is not clinical validation or human authorization. The source task's systems/product checkpoints remain applicable.

Rollback/blocker response: Follow the approved deployment/publication rollback plan, preserving audit and data. Do not make new external/production changes without authorization.

4. Your final handoff and definition of done

4.1 Your completed work package should contain

A scoped version-safe backend; reviewed additive schema and repeatable synthetic seed; pinned typed extraction; deterministic scorer/corpus; reproducible contract/integration/E2E/security evidence and a tested recovery handoff.

Phase	Your required final outputs
T00	Backend/domain question list and test-scope checklist; Proposed field/status/role examples for qualified review; Availability and backend-to-frontend interface handoff format
T01	Backend test harness and disposable database test instructions; First smoke/contract test with meaningful assertions; Clean-install review notes and verified command outputs
T02	Independent provider failure-case/fixture review, not duplicate adapter tests; Extraction-candidate comparison protocol and recorded authorized results if performed; Accepted provider-to-extraction interface and negative-case evidence
T03	Reviewed shared field/API contract and role/assignment policy; Initial migration plus deterministic synthetic actors/beneficiaries/assignments; Auth, cross-actor/organization and repeat-seed/constraint test evidence
T04	Synthetic UI/API fixture pack; Worker-flow E2E skeleton and server-policy denial tests; Concrete contract-defect reports with expected/actual envelopes
T05	Pinned untrusted structured-extraction module and route; Typed proposal/error/clarification-key contract; Unit/contract evidence for units, negation, ambiguity, injection and stale proposals
T06	Versioned domain/repository transaction service and stable API; Confirmation/submission/reopen receipts and audit records; Real concurrency tests with response comparisons and before/after row counts
T07	Review/return/reopen API and attributable audit path; Cross-supervisor and concurrent-review rejection evidence; End-to-end return/correct/resubmit/approve test trace
T08	Frozen reviewed corpus/split/noise manifest; Deterministic scorer and self-test evidence; Reconciled synthetic methods/results report with explicit denominators and limitations
T09	Executed applicable verification matrix and residual-risk list; Concurrent-state/authorization/security/load/migration evidence; Minimal reproducible defect records and closure evidence
T10	Backend/API/data/testing/known-issue handoff packet; Claim-to-artifact reconciliation and residual-risk evidence; Your contribution record and independent demo review
T11	Independent final smoke/access/claim verification; Verified receipt/links and backend evidence references; Known-risk and recovery handoff with no false production-readiness claim

This inventory lists expected future artifacts, not current accomplishments. A phase can be marked done only when its actual output exists, its applicable evidence is recorded and the receiver accepted the contract/handoff.

4.2 Your verification and acceptance record

- Record task/build/fixture/schema/model identity, command, actual status/output and known limitations. No command or expected target is a passing result by itself.
- Obtain Johny's review on cross-boundary data/version/security behavior and resolve blockers without a majority override or silence-as-consent.
- Keep expected/actual records invented and redact keys, tokens, audio/transcripts/notes from logs and reports. No real phone numbers, records or recorded calls.
- A scorer self-test proves detection of injected faults, not that product accuracy is acceptable. Display actual synthetic counts/failures and no clinical or field-performance claim.
- After implementation authorization, every import has a manifest/lockfile declaration and every nontrivial behavior has a meaningful test. Preserve saved revisions/audit during rollback.

4.3 Independent completion checks

Before handing off to Johny, demonstrate one correct task, one correction/failure and one relevant authorization or stale-version denial. Include actual evidence, not only screenshots of a happy path. For final release, both people inspect the same build/run identities and the human release owner decides G3/action authorization.

5. Change control, sources and current status

5.1 If one lane is blocked or overloaded

Do not silently assign all remaining work/testing to the other person. Name the blocked task and dependency, update effort/capacity, choose an already-approved independent task and schedule a bounded handoff. A time-boxed path-ownership transfer is documented before editing and ends when accepted. Material scope, security, credential, spend or deployment changes need their explicit human approval.

If Shanky is waiting for provider access, the approved manual-domain path and provider-free tests may proceed after G2. If Johny is waiting for a backend contract, build only against an accepted labeled fixture and work on owned runtime/CI tasks; never guess a new API shape. No fixture result is portrayed as actual Gnani behavior.

5.2 Source and review record

Sources: user-provided Johny/Shanky specialization; frozen docs/council/PROPOSAL_R2.md; DECISION_LOG.md; IMPLEMENTATION_ROADMAP.md; docs/project-plan/PLAN.md; API.md; DATABASE.md; AUTHENTICATION_AND_SECURITY.md; TESTING_AND_QA.md. The old generic staffing map is retained as history; these two named plans explain the new allocation without changing product scope.

Athena and Draco were asked to challenge the work split and then validate both final manuscripts. Actual responses, exact document hashes, review scope/limitations and final status are in docs/work-distribution/VALIDATION.md and the individual review files. A request or idle status is never counted as an approval.

5.3 What is and is not complete today

The named documentation is the deliverable of this task. No application code, new route, database migration, provider request, credential change, deployment or public post is created by this work-distribution exercise. No application tests or clinical validation have run. G2 implementation and G3 release remain not yet authorized.

Your next action is to review this allocation with Johny, state actual available focus time and resolve the remaining G0/G1/G2 decisions. T01 implementation begins only after explicit authorization.